

Pre - Construction Meeting

Date:

722-19

Project:

Beach Village Feeder Main

Project Code:

WO #:

Developer Contact:

Phone #:

Site Contact:

Phone #:

Contractor Contact:

Corey Wilson

Phone #:

848-250-3913

SCE&G Contact:

Spencer Turner

Phone #:

843-340-5820

Discussed	N/A
-----------	-----



Sidewalks: location, width, and potential problems.



Wetlands: location and procedures.



Stormwater: Owner of the plan, stormwater measures.



ROW: width, private or public, any utility easements.



HWY Permit: city, county, or state, traffic control, special provisions.



Pipe Layout: construction dwg, distance off curb, side of street, pipe size.



Procedures: tie in points, purge points.



Material and Equipment: laydown yard, permission from homeowner, special equipment or material needed.



Bore info: review bore paths, bores SCE&G will approve.



Existing Issues: road, erosion, utility.



As Builts: information required, updated daily.



Project Changes: who to go to, procedure.



SCE&G reserves the right to issue a "Stop Work Order" if the contractor fails to abide by the information discussed above.

ADDITIONAL COMMENTS, CLARIFICATIONS, OR SPECIAL ISSUES

Casey Wallard
Corey Wilson
Spencer Turner

Dominion Energy
Pike
Dominion Energy

[Signature]
[Signature]